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King County Conveyance System Improvements

INTRODUCTION

King County Department of Natural Resources, Wastewater Treatment Division (WTD) is
conducting the Conveyance System Improvement (CSI) Project, that involves planning,
project specification and constraint identification efforts for an array of conveyance and
pump station improvements. The process for planning these improvements is divided into
three phases:

Phase 1 — Overall Planning,
Phase 2 — Subregional Planning Area Specific Planning, and
Phase 3 — Specific Project Planning and Final Report

Task 140 is included within Phase 1 to use the criteria developed in Task 120 (see Task 120
— Draft Criteria for Prioritization of Subregional Planning Areas and Projects) for
selection and prioritization of specific subregional planning areas, also referred to as
service basins, and projects for study. This report summarizes the process to use the
criteriain the priority-setting process. The purpose of the prioritization process was to
effectively focus King County’ s resources to address critical capacity issues and
conveyance system problems.

A “Core Team” of senior King County WTD and consultant staff was established to work
together to coordinate and facilitate the CSI project. Members of the Core Team used the
selected criteria developed during Task 120 to select priority-planning areas.

SUBREGIONAL PLANNING AREAS

Table 1 describes the locations of the eight subregional planning areas that were identified
in Task 120 and prioritized in this Task 140.

Evaluation of other “Early Out” planning areas is already underway. Because of aready-
identified priority problems, these Early Out areas were given immediate priority in the
CSl project. These areas are the following:

North Puget Sound area around Richmond Beach and Hidden Lake (including
the Hidden Lake PS and the Boeing Creek Trunk)

The Central and South Green River areas from the Pierce County Line to Kent
and Garrison Creek.
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Table 1 — Subregional Planning Area L ocations

Subregional Planning Locations
Areas
North Lake Washington Areas north and east of the Kenmore Interceptor in King and

Snohomish County

NW Lake Washington The Matthews Park drainage basin in the area of the N. and
W. Lake City Trunks

NE Lake Washington Northeast area of Lake Washington from Juanita to Medina

North Lake Sammamish Redmond and north end of Lake Sammamish

South Lake Sammamish South end of Lake Sammamish from Sammamish Plateau

on the east side of the lake to Issaquah and to Lake Hills on
the west side of the lake.

SE Lake Washington Hazelwood and Coal Creek areas of Southeast Lake
Washington

South Lake Washington The Madsen Creek area of the Cedar River basin

Green River “North” Tukwila and Renton south to ULID 1

PLANNING AREA PRIORITIZATION METHODOLOGY

M easurable characteristics were described for each criterion. Importance factors from 1 to
4 were assigned based upon the relative importance of criteria voted on by workshop
participants and subsequent Core Team discussions. The highest importance was factors (4
and 3) were assigned to problems associated with system capacity and overflows.
Operations and customer claims received a factor of 2. All othersreceived 1's.

A comparative ranking (“rank”) of 1 to 3 were assigned to each criterion depending upon
how each planning area compares with other areas. For example, if three areas were
compared for length of pipe at capacity and the Area 1 had 5,000 feet, Area 2 had 4,000
feet, and Area 3 had 2,000 feet of pipe at capacity, the ranks would be 3 for Area 1, 2 for
Area2, and 1 for Area 3. Eight basins were compared and prioritized. Therefore,
generally two or three areas each received arank of 1(low), 2 (moderate), or 3 (high).

The score for each criterion for each subregional planning area were calculated by
multiplying its relative rank (1 to 3) times its importance factor (1 to 4). Therefore, the
score for each criterion for any one planning area can vary from 1 to 12 — Calculated as 1 x
1 for low rank and importance to 3 x 4 for high rank and importance. The total relative
score for each planning area is the sum of the individual criterion scores for the area

The methodology is reflected in the subregiona planning area prioritization worksheets
that were used to characterize and compare planning areas. Completed subregional
planning area prioritization worksheets are included in the appendix.
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PROJECT PRIORITIZATION

Several projects had already been identified as “Early Out” projects and were underway as
the prioritization of the other areas took place. Therefore, it has been determined that for
other than additional clearly defined “Early Out” projects, additional project prioritization
will not be completed until after subregional planning areas have been prioritized through
this Task 140 process.

DATA COLLECTION

Priority setting information was collected from King County databases, project listings, and
through interviews with County staff. Two interviews were conducted — one each with
supervisory and operational staffs for the West and East Sections on December 15 and 22,
1998 respectively. The notes for the West and East Section meetings are included in the
Appendix.

Database information

King County hydraulic models and databases were queried to determine the following
criteriafor each subregional planning area:

Y ear at capacity and lengths of pipe to be paralleled or replaced
Y ear that pump stations were at and the size of the pump station
Number of overflows

Number of customer claims

Number of projected new customers

Additionally, capital improvement and maintenance project databases and interviews with
King County supervisory and operational staff were used to quantify the following
parameters:

Number of operations and maintenance projects and problems
Number of known significant County projects
Number of known local coordination issues

Some of this information was quantified and tabulated on a GIS map of the planning area
(Figure 1). This map also illustrates the genera locations of the eight subregional planning
areas that were prioritized. Table 1 lists the eight areas and describes their general
locations.
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Figure 1 —Planning Area Prioritization I nformation

SERVICE AREA PRIORITIZATION RESULTS

The prioritization criteria were applied to the selected subregional planning areas listed in

Table 1. A summary of results, ranking scores for each criteria and total ranking score of

each of the planning areas are shown in Table 2. The relative rank of each of the basinsis
shown on the bottom line of the table.
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Table 2 -Subregional Planning Area Prioritization Comparison

Summary Wor ksheet
Criteria Impor- North Lake NW Lake NE Lake North Lake South Lake SE Lake South Lake North Green
tance Washington Washington Washington Sammamish Sammamish Washington Washington River
Score | Rank* | Score [ Rank | Score | Rank | Score | Rank | Score | Rank | Score | Rank | Score | Rank | Score | Rank

Flows exceed capacity 4 0 0 0 0 873 1 0 0 4840 2 1386 1 1118 1 5472 3
PS with problems 3 0 0 0 0 2.6 3 0 0 0 0 0 0 0 0 0 0
Known overflows 3 8 2 3 1 24 3 0 0 5 2 2 1 9 2 0 0
Customer claims 2 4 3 4 3 1 2 0 0 0 0 0 0 0 0 0 0
Operation and Maint.
Operations and maint. 2 1 1 1 1 3 3 0 1 2 2 1 1 1 1 1 1
King County projects 1 1 1 2 2 5 3 0 0 1 1 0 0 1 1 3 2
Local coord. issues 1 2 2 1 1 1 1 2 2 2 2 2 2 0 0 0 0
Growth
20 year population growth 1 78200 3 9930 | 1 14340 [ 2 17240 | 2 | 12800 (| 2 5900 1 1377 1 12740 | 2
Total Ranking Score** 20 15 33 6 27 12 14 16
Planning Area 3 5 1 8 2 7 6 4
Priority

*Rank is the relative comparison of values between basins. High (upper third) = 3, Moderate (middle third) = 2, Low (lower third) = 1, No score = 0.

**Total ranking score = S (Importance X Rank).

Planning Area Priority is the relative highest to lowest order of the Total Ranking Scores
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A summary listing of the resulting priority and primary findingsis shown in Table 3.

Table 3 — Subregional Planning Area Priority Listing

Planning | Ranking Planning Area Key Findings
Area Score
Priority
1 38 NE Lake Washington Approximately 12,000 feet of pipe at capacity within

17 years, two major pump station projects, high
number of known overflows, significant pump
station O&M issues, moderate growth

2 27 South Lake Sammamish | More than 20,000 feet of pipe at capacity within 20
years, recorded overflows, O&M issues related to
two pump stations, high growth area

3 20 North Lake Washington High number of overflows and some customer
claims, Kenmore Section 5. Highest growth, local
coordination issues

4 16 North Green River Approximately 5,000 feet of pipe nearing capacity,
three County projects, moderate growth

5 15 NW Lake Washington Three known overflows, some customer claims,
one O&M problem, County projects at Matthews
Park and Lake Ballinger PS, Edmonds flow transfer

6 14 South Lake Washington | Small amount of pipe at capacity, high number of
overflows, one County project, low growth

7 12 SE Lake Washington Approximately 5,000 feet at capacity within 12
years, 2 recorded overflows, one O&M problem,
moderate growth

8 6 North Lake Sammamish | No significant problems identified, area of high
growth

It can be seen from the table that based upon the criteria, importance factors and ranking
that the Northeast Lake Washington planning areais a clear high priority area. South Lake
Sammamish is second followed by North Lake Washington. Then four planning areas are
about equal in ranking — North Green River, NW Lake Washington, South Lake
Washington, and SE Lake Washington. Using these criteria and ranking system, North

L ake Sammamish has the apparent lowest priority.

APPENDIX

The following appendix includes West and East Section meeting notes, and individual
planning area worksheets.
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APPENDIX

1 Meeting Notes King County CSI Project — West Section Service Area— Issues and
Problems

2. Meeting Notes King County CSI Project — East Section Service Area— Issues and
Problems

3. Conveyance System Improvements Project — Prioritization Worksheets (eight sheets)
North Lake Washington
Northwest L ake Washington
Northeast Lake Washington
North Lake Sammamish
South Lake Sammamish
Southeast Lake Washington
South Lake Washington

North Green River
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MEETING NOTES
KING COUNTY CSI PROJECT

WEST SECTION SERVICE AREA —ISSUESAND PROBLEMS
Prepared by: Jennifer Kauffman, Envirolssues
Date: 12/15/98 Time: 7:45am Location: Exchange Building, Seattle

Attendees: Jim Peterson (HDR); Mike O’ Neal (Herrera); Jennifer Kauffman (Envirol ssues);
Bob Peterson, Katherine McKee, Ed Cox and Mike Fischer (King County)

. SUMMARY OF DISCUSSION - PLANNING ISSUES

The meeting was structured to review problems and issues in the planning areas in the West
Section of the King County wastewater service area. The following planning/integration
issues were identified for CSl program consideration:

1. While a separate program is addressing CSOs, the CSI program must address appropriate
upstream conveyance issues that contribute to the CSOs.

2. The CSl project team must recognize that Bob Swarner’s group is constantly refining
flow projections and identify a process for ensuring the most recent projections are
considered in the planning process. Population and employment data are similarly being
improved for integration into this effort.

3. Fow management issues must be identified and considered. For example, the York P. S.
(P.S.) mostly pumps to the East Section service area. In the summer, it pumps to the
West Section. Planning for the new North Treatment Plant, and associated impacts on the
CSl program, must be addressed.

Issues and problems in each of the planning areas in the West Section are summarized below

Il. ISSUES/PROBLEMS IN THE NW LAKE WASHINGTON BASIN

Ed Cox noted that an excellent source of information would be the Northwest Lake
Washington predesign report, prepared in 1963 by Brown and Caldwell. The document is
missing. It relates to Thornton Creek, the Kenmore Lake line, and the ongoing lawsuit.
Specific issues and problems in this basin are summarized below.

A. McAleer Trunk

Flow transfer with Edmonds
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- TheBadlinger P.S. hooks up to the McAleer Trunk. The Ballinger P.S. now directs
flow over the hill to Edmonds.

- The County has a flow swap agreement with Edmonds. The County is not prepared

to handle these flows if they are returned to the County before North Creek is
completed. Edmonds takes most of the flow in winter. During the summer,
wastewater is pumped in both directions.

Thisis a storm-impacted facility. No real overflows have occurred yet, but the King

County system is pushed hydraulically and the local system nearly overflowed in 1997.
When Lake Ballinger P. S. is pumping to McAleer Trunk, McAleer has no reserve

capacity.
Possible flow transfer with Hidden Lake Service area needs to be considered.

The flow from the Ballinger P.S. to the McAleer Trunk has increased over time. The
assumption is that all flows will go to the County in the future, either on a temporary or
permanent basis. This issue is RWSP-dependent, but needs an interim response.

Upstream of the Ballinger P.S., during storm events the lake flows into the local sewer.
Also, there is reported high 1&1 upstream of the McAleer line.

Information sources:

- Get flow information from Rob to determine frequency and duration of full flow
events.

- Get flow monitoring information from the City of Edmonds. They gather this

information as a basis for billing their component agencies. Also get copy of the
MOA with Edmonds relating to flow swaps.

- Get logbook (from Fischer) that contains records of backups into the wet well at the
Lake Ballinger P. S..

B. Kenmore Interceptor - Section 5

Section 5 has a hydraulic restriction downstream of W11-50 (crossing of NE 68"). The
78" pipe was offset during construction and paved, leaving 3 feet of clearance and
causing a hydraulic restriction.

While this line is not on the storm-impacted list, the issue will not be addressed by the
North Creek project.

In 1998 a drop in flow in this area has been observed for unknown reasons. It may be due
to changes made by the City of Seattle to address their problems at Sheridan Beach.
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Peak flow does not match the moddl (flow is higher — CHECK WITH BOB SWARNER).

Kenmore P.S. capacity is limited by downstream flow restrictions. This P.S. will be
subject to expansion in the RWSP, in conjunction with the North End Treatment Plant (in
the Executive' s Preferred Plan).

C. Thornton Creek Trunk

The N. Lake City and W. Lake City area have experienced hydraulic jumps and local
complaints about bubbling toilets and odors.

The local system backs up into houses and overflows at King County manholes (possible
relationship to problem at Meadowbrook detention pond — high inflow problem).

Sinkhole formed east of Thornton Creek, indicating local inflow problems in this area.
Local sewers at Matthews Park P.S. have backed up.

N. Lake City line at 23" Ave. NE and NE 127 —local system backups cause flooding of
6 houses, as well as odor problems. There are an increasing number of complaints. Also,
the areaat NE 110" and 35", in the vicinity of the Meadowbrook pond, is a problem
area.

Actions:
- Get flow reports from Rob (Thornton Creek).

- Check overflow reports that address known overflows from the County system. Also
check DOE reports.

lll. ISSUES/PROBLEMS IN THE CITY OF SEATTLE SERVICE AREA

A. Green Lake Trunk

Backups and surcharges are suspected at Haller Lake, but there are not known overflows.
Hydraulics need to be checked.

This area received King County Council funds for local sewer analysis in recent years.

Green Lake Trunk, north of the lake, backs up. The entire area north of 85" is separated.
There are no known problems downstream of the Lake.

Action: get flow records from Rob.
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B. Laurelhurst Trunk

Thisisa CSO facility. The Belvoir P.S. is partially separated. The local system backs up
upstream from the P.S., athough there are no overflows. High wet well levels have been
reported this year.

C. Montlake Regulator

Thisisa CSO project but with local sewer backups. Frequent local overflows have been
reported this year above the Montlake Regulator. Flooding of homes by the Y acht Club,
on the south side of Portage Bay, has been noted.

Arboretum Trunk has flooding problems not related to the King County system.

The City’ s Harrison St. project involved separation of sanitary and storm sewers, but a
storm drain was reconnected. Backups upstream of LU2-10 are causing problems for the

City.

King County has received and denied about 15 claimsin the last 5 years for backups in
the local system.

Action: get flow monitoring information from Rob.

D. Delridge Trunk (west Duwamish Basin)

Three City CSO facilities are located upstream (Longfellow Creek CSOs). The County
has received claims for sewer backups into homes (three locations). County has denied
these claims. Hydraulic deficiencies in the local sewer system have been noted.

E. Duwamish P.S.

This facility cannot easily handle W. Seattle flow transfers. It just started backing up into
P.S. The County is manually controlling the gate.

Due to a hydraulic restriction by added flow from Alki, the Duwamish P. S. can now only
use two pumps.

There are surcharges above the Duwamish P.S.

Problems are related to the flow swap with Henderson. Michigan and Brandon overflows
have been reduced.
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F. Upstream of 8" Avenue Regulator

Backups into local system upstream of the 8" Street regulator have occurred. Thirteen or
fourteen houses have been flooded. No health problems have been noted or claims
accepted.

The areaislow and can barely handle normal flows. It cannot be used for storage.

Action: aobtain upstream flow monitoring from Rob; ask him to add a monitoring station
downstream.

G. Interbay P.S.

Ed reports that there are capacity problems at this P.S.

H. Other Service Areas

Southwest Lake Washington, North Interceptor, Ballard, Central Trunk — no problems
noted.

V. ISSUES/PROBLEMS IN THE NORTH PUGET SOUND SERVICE
AREA

A. Carkeek

Near the upper end of Piper’s Creek, local sewers backup in houses and businesses on the
south side of Holman Road.

The City has reported full manholes (MH T 25D, MH T 25B).

The Carkeek North Beach P.S. overflows. Sanitary sewers have backed up, athough not
recently (since the upgrade). No public health issues are noted.

Gunnars has an I/l project in this area.

In Broadview, City is “resolving” flooding issues that cause problems at Carkeek.
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V. ISSUES/PROBLEMS IN THE NORTH LAKE WASHINGTON
SERVICE AREA

A. Swamp Cr., North Cr., and Lower Bear Cr.

Thisis an RWSP-dependent area. The County may take over regional facilities from
Cross Valley Water and Sewer District, and Alderwood Sewer District. Thiswill require
a condition assessment to determine the cost/amount to pay to acquire the facilities.

The acquisition is part of the Robinswood Agreement (King County Ordinance 98-920).

The County needs to evaluate planning area, adequacy and future regional system
implications.
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MEETING NOTES
KING COUNTY CSI PROJECT

EAST SECTION SERVICE AREA —ISSUESAND PROBLEMS

Prepared by: Jennifer Kauffman, Envirol ssues
Date: 12/22/98 Time 9:00 am Location: East Section Water Reclamation Plant, Renton

Attendees. Jm Peterson (HDR); Mike O’'Neal (Herrera); Jennifer Kauffman (Envirolssues);
Katherine McKee, Bill Burwell, Ed Cox and Ron Kohler (King County)

l. SUMMARY OF DISCUSSION - PLANNING ISSUES

The meeting was structured to review problems and issues in the planning areas in the East
Section of the King County wastewater service area. It was noted that John Vaughn’s group
maintains the Engineering Work Request (EWR) database, which lists priorities for
engineering work within facilities. There are currently 297 priority 1 problemsin the
database. The EWR may be useful to the CSI project, once the planning area studies are
underway. It was aso noted that there are several flow metersin the East Section service
area. Ron indicated that he has flow data from Brown and Caldwell, however he believes
that only afew flow meters are reliable. This will require follow up.

The group noted that there is a need to develop criteria (a checklist) that the County should
consider before taking over alocal system (beyond the 1,000-acre/5,000 people measure).
Condition of the system would be an example.

Issues and problems in each of the planning areas in the East Section service area are
summarized below.

Il. ISSUES/PROBLEMS IN THE EAST LAKE WASHINGTON BASIN

Hydraulic restrictions in this area include the Juanita Pump Station (P.S.), the Kirkland P.S,,
and the Sweyolocken P.S./Bellevue Trunk.

A. JuanitaP. S.

The P.S. is undersized, athough it can handle most flows.
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Influent sewer construction problems led to a paved invert that restricted the opening into
the wet well (from 30" to 24”).

Four sewers come together upstream (sizes: 247, 18”, 8" and 30”). The systemisrun at
surcharge to fill the wet well. In Jan. 1990, the wet well overflowed to Champagne Pt.

Distribution problems have been reported in the 24" and 18" forcemains.

ThisP.S. isan early out project because it is a choke point, and it is difficult to get flows
out of it. All four pumpsin the P.S. run flat out during storms. The fourth pump runs
during storms with a 12’ surcharge. Two pumps and occasionally athird pump run under
normal dry weather flows. The balancing valve to equalize forcemain pressure is not
hooked up.

All the pumps are variable speed Hydrostal pumps that used to have “ragging” problems.
Sometimes they blew through the sides of the pump casings. The P.S. has flooded three
times because of pump case failures.

Dave Harrington had a difficult time tuning the P.S. controls because of hydraulic
conditions. Water hammer could be a significant problem during power outages. The
steel thrust blocks are warped.

The area has experienced significant development, with higher density (vertical) housing
replacing single family homes/zoning.

According to Ed, the Northshore Utility District’s 24" line, which feeds the P.S., may be
experiencing hydraulic problems. The only sanitary sewer overflows associated with the
Juanita P.S. have been due to power failures and a flooded dry well.

Power outages or a generator failure at the Juanita P.S. may cause overflows in this area.
The sewer is inspected monthly and there is no indication that it overflows at the present
time.

A priority isto plan anew P.S., with the capacity to handle future flows from the local
system. The County cannot wait for the local government to make decisions on how to
handle future growth.

B. Kirkland P.S.

This station has periodically experienced problems. The influent sewer is undersized, and
overflows to Lake Washington are suspected. There is no storage capacity upstream, and
not much freeboard.

The local sanitary sewer overflows into the storm sewer. Upstream of the P.S,, thereis an
overflow into the storm sewer and then into Lake Washington (near Central Way).
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High wet weather flows have been reported (1/1).
Forcemain capacity is probably fine, but some old AC pipe needs to be replaced.

There is a pumping station issue (size), and reported discrepancies between the dry/wet
weather flows in the Kirkland area, possibly dueto I/1.

The City of Kirkland has upsized two local pump stations.

C. Yarrow Bay P.S.

There is current a project underway to upgrade the controls and drives. New alternate
switching units and variable speed drives will be installed on two pumps, and a fixed
drive on one pump. Two small units and one large unit are operated in a“fill and draw”
mode.

Minimal local odor complaints have been reported, but there is high solids buildup in the
wet well.

D. Medina P.S.

The P.S. experiences no routine problems. It experienced one problem in January 1997
related to transition pump problems. The evaluation should verify whether the root causeis
debris, or pump problems. The need for existing force main air relief valves should be
evaluated.

E. Factoria Trunk

The upper end is at capacity for peak/high storm flows.

F. Wilburton P.S.

This P.S. appears on the storm-impacted list. There is a hydraulic restriction upstream of
the P. S. in the Factoria Trunk.

G. Sweyolocken P.S. and Force Mains

An upgrading project is underway.
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H. Bellevue P.S.

Large debris and pump problems were noted. The flows versus design ratings do not
match, which may be due to a change in the pump impeller. Pump design and capacity
should be reviewed.

I. Enatai Interceptor (from Mercer I.)

This interceptor is being dip-lined. It is operated at surcharge in accordance with its
design. It should be OK once the grade is fixed at Sweyolocken.

J. Coal Creek

There are capacity problems on the upstream end, due to developers additions to the
County's system. The County needs to set the design alignment (not just accept the
developers' piece-meal aignments). Hydraulic losses are evident.

Thisareais a high priority because of new projects.

K. South Mercer P.S. and Forcemain, and East Channel Siphon

South Mercer P.S. projects include generator setting and upgrade of an odor control
facility.

The forcemain may be under capacity. Previous work addressed corrosion problems, and
anode protection is planned, which will help for 5-7 years.

It is suggested that the CSI team take an independent cursory look at the anode protection
system and capacity.

The S. Mercer line has a series of repair bands and a history of community concerns.

lll. ISSUES AND PROBLEMS IN THE NORTH LAKE SAMMAMISH
BASIN

A. Redmond/Upper Bear Creek Basin

Thisis avery complex system, which brings flows from the south to the north. No
hydraulic problems have been experienced.
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The 24" City of Redmond sewer (Upper Bear Creek) has some local backups due to local
capacity issues.

The Blakely Ridge areais experiencing rapid development. The developer is designing a
local sewer that may be turned over to the County eventually (even though the County

does not want it because it’s too small to accommodate future growth). The City of
Redmond serves this area.

B. Sammamish Plateau

Part of the central area of the Plateau that was flowing to the north will be rerouted to the
south.

C. Northeast L. Sammamish

This area will continue to be routed north. A planned new pipe may be turned over to the
County.

The local sewer district has added HDPE pipe that may be turned over to the County.

D. Hollywood P.S. (outside planning area, north of Redmond)

This booster station is fine. It is a good backup that is still used for low flows in the
summer. It includes a high-level bypass.

A power failure could cause a backup in the system to downtown Redmond. They arein
design to provide standby generator power at York P.S.

The 42 interceptor downstream (north) of the Hollywood P.S. has capacity problems
and can't handle al three pumps.

Thisis aflow transfer area: the County runs either the Y ork (pumping to Renton) or
Hollywood (pumping to West Point) P.S.

Hollywood' s firm capacity (2 pumps operating) is 14.4 mgd.

E. North Creek Forcemain (ties to York P.S.)

Thisline is under construction. The County will take over the Lower Bear Creek sewer
from the Cross Valley Sewer District.
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IV. ISSUES AND PROBLEMS IN THE SOUTH LAKE SAMMAMISH
BASIN

A. Sunset and Heathfield P.S.

Both stations have two power supplies that aternately fail and cause half of the pumping
capacity to be lost. The County is adding emergency generators at both locations.

An overflow was reported but probably did not occur since the lake was 3’ higher than
normal. However, loss of power at Sunset caused a backup into the local system.

Both P.S. are designed to provide space for larger pumps. Thereis limited forcemain
capacity, and expansion of the P.S. would require expansion of the forcemain. Thereis
ROW room for a parallel 24” forcemain.

The Offsite Facilities Manual states that Sunset flows must be limited to 15 mgd. That
problem was fixed so that limitation no longer applies.

There is a project to replace the Westinghouse VFD.

The existing 8" overflow line from Heathfield to Sunset may be undersized (one home
and the street are flooded when there is a“hiccup” at Heathfield).

The area between E. Lake Sammamish and Sammamish Plateau needs to be evaluated.
Many homes are located in thisarea. The local system is likely to be turned over to the
County eventually.

The CSI project needs to coordinate with the two barreled siphon project through the L.
Sammamish State Park (under the lake) that is currently in predesign. The County needs
to be sure the current project to install emergency generators at Sunset and Heathfield
P.S. can handle the increased flows from this area.

B. Issaquah Interceptor
Thislineis at capacity for 20-year storm flows.

During wet weather conditions (less then 20-year storm), the interceptor still has
capacity.

Two interceptors are being built south of Issaquah. There is flooding in the local system
near the fish hatchery and the Issaquah Mall. No known homes are involved.
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In the Sammamish Plateau, many septic systems are being converted. South of May
Valley, septic systems are also being converted. This will increase the flow into the
County’s system.

C. Other Areas

The Lake Hills interceptor (the line north of Heathfield) is experiencing no problems.
Neither is the Eastgate Interceptor, according to Rob’s flow monitoring data.

V. ISSUES AND PROBLEMS IN THE SOUTH LAKE WASHINGTON
BASIN

A. Renton

Bryn Mawr is under construction, the Cascade Siphon has been replaced, and Stan
Hummel is addressing Madsen Creek.

VI. ISSUES AND PROBLEMS IN THE GREEN RIVER NORTH BASIN

A. South Interceptor

Thislineis being paralleled.

B. S. Renton Trunk

The service areais changing; may need to look at the capacity in the lower section.

VII. ISSUES AND PROBLEMS IN THE GREEN RIVER CENTRAL
BASIN

A. Garrison Creek

The hydraulic capacity is fine and no problems are being experienced. However, the line
is partially exposed and is located in an unstable gravel streambed.
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B. Other Issues

There is a need to check the status of Mill Creek, Des Moines, and Salmon Bay
Treatment Plants to determine if they are planning to transfer flows east to relieve
capacity issues.

ULID/4 trunk/SeaTac growth. The City of SeaTac’s system should be evaluated. Their

treatment plant is at capacity, and they may decide to send flows to the County. Also, the
airport may send industrial waste (glycol) to the County (an existing Brown and Caldwell
project is looking at this issue).

Mill Creek basin is an early out project.

Covington just released its water rights permits, so rapid growth should be expected in
that area.

A future P.S. is likely to be needed to handle flows from Auburn.

Replacement of the Auburn interceptor is being studied. It may be moved to the other
side of 277", The County is looking at taking over the Cascade I nterceptor.

VIII. ISSUES AND PROBLEMS IN THE GREEN RIVER SOUTH BASIN

A. M Street Trunk

No overflows reported in this area. It is being pushed hydraulically, and shows up on the
list of storm-impacted facilities. The I/l report by Black and Veatch may contain
pertinent information.

B. Pacific P.S.

The comprehensive plan recommends getting rid of the P.S. and extending the gravity
line. TheP.S. isat the end of its useful life, does not meet confined space standards, and
has reliability issues. There is no overflow bypass, except the street, and no standby or
backup power.

There are no capacity issues.

The Pacific/Algona sewers are very leaky and have high I/l. However, the overall
quantity is small.
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C. Lakeland Hills P.S.

There is a current project to upgrade this P. S.. Thereis aneed to look at high flows
because the pumps reportedly run flat out. High I/1 is suspected. Thereis H,S corrosion
damage to the forcemain and wet well, reliability concerns no standby power or
telemetry, and WSHA/OSHA access issues.

There is an elementary school at low elevation that has been impacted twice by
overflows.

IX.WEST SECTION ISSUE

Need to be sure the Interbay P.S. capacity problem is added to the list of problemsin the
West Section.
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